Key CCI Notices and Status

As of 3/5/14
Type of Notice CMS Stakeholder Date to get | Date sent out to | Status
review Comment to benes (or
Period Maximus scheduled date)
90 day CMC Notice Yes, Dec | Oct 9-18, 2013; Completed | 1/2/14 Posted 1/2/14 on Calduals.org
2014 June 2013 http://www.calduals.org/implementation/cci-documents/notices/
Finalized and posted in translated languages.
60 day CMC Notice Yes, Jan | Oct 9-18, 2013; Completed | 2/26/14 Posted 1/31/14 on Calduals.org
2014 June 2013 http://www.calduals.org/implementation/cci-documents/notices/
Finalized and posted in translated languages.
CMC Guidebook Yes, Dec | Oct 9-18, 2013; Completed | 3/5/14 Posted on 2/3/14 on Calduals.org
2014 June 2013 http://www.calduals.org/implementation/cci-documents/notices/
Finalized and posted. Translation in process
CMC Choice Packet Yes, Feb Completed | 3/5/14 Posted on 2/20/14 on Calduals.org
(CMS forms 1 & 2) 2014 http://www.calduals.org/implementation/cci-documents/notices/
Finalized and posted. Translation in process
30 day CMC Notice Yes, Jan | Jan 2- Jan 8, 3/28/14 Stakeholder comments received and reviewed by CMS. Being finalized by
(CMS form 5) 2014 2014; June 2013 DHCS.
LA Voluntary Notice Yes, Jan Jan 16-24, 2014; 4/1/14 Stakeholder comments received. Being finalized by DHCS.
2014 August 2013
90 day MLTSS notice | No Jan 3-10, 2014; Completed | 2/8/14 Posted on 2/4/14 on Calduals.org
March 2013 http://www.calduals.org/implementation/cci-documents/notices/
Finalized and posted in translated languages.
60 day MLTSS notice | No Jan 29-Feb 5, Completed | 3/3/14 Posted on 2/26/14 to Calduals.org.
2014; March http://www.calduals.org/implementation/cci-documents/notices/
2013
Medi-Cal choice form | No The Medi-Cal 3/14/14 This is the SPD choice form with additional MLTSS info being added.
choice form with
through
stakeholder
review before
SPD transition.
30 day MLTSS notice | No Jan 29-Feb 5, 4/1/14 Sent out for stakeholder comment on 1/29. With DHCS
2014; March
2013
Benefit Enhancement | No Jan 3-10, 2014 Began 3/1/14, Stakeholder comments received. Being finalized by DHCS.
Notice differs by plan.
Addendum to EOC No Guidance being 3/28/14 DHCS confirmed plans need to send addendum to EOCs for changes to
drafted by DHCS. Medi-Cal benefits.
EOC (Member Yes, Sept | n/a n/a No later than the Posted and sent to plans. http://www.cms.gov/Medicare-Medicaid-
Handbook) 2013-Feb day prior to the Coordination/Medicare-and-Medicaid-Coordination/Medicare-Medicaid-
2014 effective date of Coordination-

enroliment

Office/FinancialAlignmentlnitiative/FinancialModelstoSupportStatesEffortsi

nCareCoordination.html
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Member ID card Yes, n/a n/a No later than the Posted and sent to plans. http://www.cms.gov/Medicare-Medicaid-
Sept-Dec day prior to the Coordination/Medicare-and-Medicaid-Coordination/Medicare-Medicaid-
2013 effective date of Coordination-
enrollment Office/FinancialAlignmentlnitiative/FinancialModelstoSupportStatesEffortsi
nCareCoordination.html
Pharmacy Provider Yes, n/a n/a no later than 30 Posted and sent to plans. http://www.cms.gov/Medicare-Medicaid-
Directory July-Sept calendar days Coordination/Medicare-and-Medicaid-Coordination/Medicare-Medicaid-
2013 prior to the Coordination-
effective date of Office/FinancialAlignmentlnitiative/FinancialModelstoSupportStatesEffortsi
enrollment nCareCoordination.html
Summary of Benefits | Yes, n/a n/a no later than 30 Posted and sent to plans. http://www.cms.gov/Medicare-Medicaid-
July- calendar days Coordination/Medicare-and-Medicaid-Coordination/Medicare-Medicaid-
Sept prior to the Coordination-
2013 effective date of Office/FinancialAlignmentlnitiative/FinancialModelstoSupportStatesEffortsi
enrollment nCareCoordination.html
List of covered drugs | Yes, n/a n/a no later than 30 Posted and sent to plans. http://www.cms.gov/Medicare-Medicaid-
July- calendar days Coordination/Medicare-and-Medicaid-Coordination/Medicare-Medicaid-
Sept prior to the Coordination-
2013 effective date of Office/FinancialAlignmentlnitiative/FinancialModelstoSupportStatesEffortsi
enrollment nCareCoordination.html
Welcome Letter CMS DHCS: Feb 2014 Final
(CMS form 5a) provided | CMS: Summer
forms 2013
Integrated Denial CMS n/a DHCS sent edits to CMS
Notice provided
forms
Enrollment Notice Yes, DHCS Feb 18-19 | 2/21 10 calendar days Final
(CMS forms 3 & 4) CMS 2014; CMS of enrollment
provided Summer 2013 choice
forms
Opt-out confirmation Yes, DHCS Feb 18-19 | 2/21 10 calendar days | Final
(Day 90-60) (28); CMS 2014; CMS of opt
Disenrollment provided Summer 2013 out/disenrollment
Confirmation (Day 60- | forms request
0) (CMS form 11)
Request for Yes, DHCS: Feb/Mar 317 10 calendar days | With CMS
Information (CMS CMS 2014; CMS: of beneficiary
forms 6 & 15) provided Summer 2013 enrollment/disenr
forms ollment request
Denial of Enrollment Yes, DHCS: Feb/Mar 3/7 10 calendar days | With CMS
(CMS form 9 & CMS 2014; CMS:
maybe 87?) provided | Summer 2013
forms
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Disenrollment Yes, DHCS: Feb/Mar 317 10 calendar days | With CMS
Confirmation (after CMS 2014; CMS: of beneficiary
enrollment/day 0) provided Summer 2013 disenroliment
(CMS forms 14&16) forms request
Denial of Yes, DHCS: Feb/Mar 3/7 10 calendar days With CMS
Disenrollment (CMS CMS 2014; CMS: of beneficiary
form 17) provided Summer 2013 disenroliment

forms request
Disenrollment Yes, DHCS: Feb/Mar 3/7 10 calendar days | With CMS
Cancellation (CMS CMS 2014; CMS: of beneficiary
form 18) provided Summer 2013 cancellation

forms request
Involuntary Yes, DHCS: Feb/Mar 317 varies With CMS
Disenrollment (CMS CMS 2014; CMS:
forms 19. 20, & 21) provided | Summer 2013

forms
Offer of Yes, DHCS: Feb/Mar 317 10 calendar days | With CMS
Reinstatement (CMS | CMS 2014; CMS: of initial contact
forms 23, 24, 25) provided | Summer 2013 with beneficiary

forms
Close out of Yes, DHCS: Feb/Mar 317 10 calendar days | With CMS
Reinstatement Offer CMS 2014; CMS: after beneficiary
(CMS form 26) provided Summer 2013 needed to provide

forms information to

state

Confirmation of Yes, DHCS: Feb/Mar 3/7 10 calendar days | With CMS
Reinstatement (CMS | CMS 2014; CMS: after
form 27) provided Summer 2013 reinstatement

forms
Enrollment status Yes, DHCS: Feb/Mar 3/7 10 calendar days | With CMS
update (CMS form CMS 2014; CMS: after change
29) provided | Summer 2013

forms
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